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 Project Weekly Report 
PROJECT: Riverside Park Flood Restoration Project 

  

FROM: George Latour, Ditesco 

  Justin Schaller, Ditesco 

 

DATE: July 28, 2018 to August 3, 2018 

 

Sitework:   

� Continued outfield turf 

maintenance on north fields 

� Continued concrete in ballfield 

plaza 

� Started placing roof panels on 

shade structures 

� Finished installing doors at 

concession building 

� Continued working on playground 

surface 

� Started plumbing rough-in 

� Continued electrical rough-in and 

started pulling wire. 

� Set light poles in north parking lot 

and concession drive. 

� Continued planting trees in north 

east section 

� Placed plaza concrete near 

playground 

� Finished sanitary sewer tie-in to 

building 

� Started prepping concrete around 

concession building  

� Continued working on rock mulch 

areas 
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Other: 

� Finalized field design for concrete 

near dugouts 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Upcoming work: 

� Continue shade structure roofing 

� Finish ballfield plaza concrete 

� Finish playground surfacing 

� Continue electrical, plumbing, and 

mechanical work in concession 

building 

� Finish asphalt pavement 

operations 

� Start landscape areas 

� Continue site irrigation 

� Sod playground areas 

 

 
 

 

 

 

 

 

 

 

 


